
RULE 20A AND 20B (IN-LIEU FEE) UNDERGROUND UTILITY PROGRAM
SUMMARY OF CHANGES SINCE LAST REPORT

ATTACHMENT C

LEGISLATION LEGISLATION REASON
PROJECT TYPE OF COUNCIL ADOPTION CONSTRUCTION ADOPTION CONSTRUCTION FOR CHANGE

PROJECT DISTRICT DATE START DATE START (SEE NOTES)

STEVENS CREEK BLVD - Stearns to Calert (In Design) 20A 1 2007 2007 Legislated 2004 B

KING ROAD - Story Road to Marsh Street (In Construction) 20B 7 Legislated 2003 Legislated 2003 F

4TH/5TH/6TH/7TH ST (PHASE II), bounded by Santa Clara & St. John St. (In Design) 20A 3 Legislated 2003 Legislated 2004 E

CAMDEN AVENUE, Bascom to Leigh (In Design) 20A 9 Legislated 2003 Legislated 2004 D

GUADALUPE GARDENS - Hedding/Taylor/Coleman (In Design) 20A 3 Legislated 2004 Legislated 2004 H

SARATOGA AVENUE - Route 280 to Kiely (In Design) 20B 1 Legislated 2004 Legislated 2005 I

JACKSON/TAYLOR - 4th to 9th 20A & B 3 2003 2004 2004 2005 D

PARK/NAGLEE - Park, Naglee to Shasta & Naglee,Park to Bascom 20A 6 2003 2004 2004 2005 D

EVERGREEN PARK - Yerba Buena Rd. & San Felipe Rd. 20A 8 Legislated 2004 Legislated 2004 A

MARKET/ALMADEN AVE. - Reed, Pierce, William, Balbach, Viola 20A 3 2004 2004 2004 2005 D

VASONA LRT: DELMAS/SAN FERNANDO, 87, Cahill, Auzerais, S Clara 20A & B 3 2004 2004 2005 2005 C

VASONA LRT: MONTGOMERY ST. - Santa Clara to Park 20A 3 2004 2004 2005 2005 C

VASONA LRT: FRUITDALE AVENUE - Southwest to Meridian 20B 6 Legislated 2004 Legislated 2005 C

VASONA LRT: PARK AVE. - Rte. 87 to Bird 20A 3 2003 2004 2005 2006 C

VASONA LRT: Stokes @ Southwest Expressway 20B 6 2003 2004 Legislated 2006 C

WHITE ROAD at Alum Rock Avenue 20A 5 2004 2004 2005 2006 G, J

KIRK PARK, Foxworthy -  Yucca to Briarwood 20A 9 2005 2005 2005 2006 G

McABEE ROAD - Juli-Lynn to Peralta 20B 10 2004 2004 2005 2006 G

McABEE ROAD  - Peralta to Camden 20A 10 2005 2005 2006 2007 G

MERIDIAN AVENUE - Park to Auzerais 20B 6 2005 2005 2006 2007 G

MUNICIPAL GOLF COURSE - Lundy/Old Oakland Rd./Murphy 20A 4 2005 2005 2006 2007 G

MONTEREY RD. - Willow to Curtner, inc. Cadwaller Plaza 20A 3, 7 Legislated 2004 Legislated 2007 G

GROSBECK PARK, Klien Rd. - Hill to Norwood 20A 8 2005 2005 2006 2007 G

LOS GATOS/ALMADEN ROAD - Union to Warwick 20B 9 2005 2005 2006 2007 G

HAMANN PARK, Westfield - Central to Daniel 20A 6 2005 2005 2006 2007 G

PEARL/HILLSDALE - Capitol to Hillsdale to Summer Creek 20B 6 2006 2006 2007 2008 G

PROSPECT ROAD - Saratoga to De Anza 20A 1 2006 2006 2007 2008 G

De ANZA BLVD. - Rainbow to Prospect 20A 1 2006 2006 2007 2008 G

MINNESOTA AVE. - Lincoln to Iris 20A 6 2006 2006 2007 2008 G

CANOAS GARDEN, Almaden to Masonic 20B 6 2006 2006 2007 2008 G

LINCOLN AVENUE - San Carlos to Coe 20A 6 2006 2006 2007 2008 G

LUNDY AVE - Murphy to Old Hostetter 20B 4 2007 2007 2008 2009 G

McKEE ROAD - Jackson to Jose Figueres 20B 5 2007 2007 2008 2009 G

ABORN ROAD - Renfield Wy to Thompson Creek (Evergreen Library) 20A 8 2008 2009

LUNDY AVE - Murphy to Old Hostetter 20B 4 2007 2007 2008 2009 G

2002/03-2007/08 WORKPLAN  
(submitted to the City Council 

on March 23, 2003)
2003/04 - 2008/09 

WORKPLAN (PROPOSED)

New Project
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TULLY ROAD, Kenoga Dr to Senter Rd 20A 7 2008 2009

JULIAN STREET, The Alameda to Cinnabar 20B 6 2008 2008 2009 2010 G

BLOSSOM HILL, SNELL AVE - Judith to Snell, Giuffrida to Cheyenne 20A 2 2007 2008 2009 2010 G

COLEMAN AVENUE, Hedding St to Basset 20A 3 2009 2010

BOLD PRINT indicates changes since last report.

NOTE:  REASON FOR CHANGES

A.     Difficulty in obtaining easements needed for underground substructures.

B.      Construction of this project is coordinated with City of Cupertino's Rule 20A project

C.    Project being done in conjunction with Light Rail Corridor Projects.

D.     Rescheduled due to utility company providing engineering and construction resources.

E.      Project divided into two phases to complement SJRA streetscape project

F.     SJRA requested Rule 20B participation in conjunction with their King/Story Road Street and Sidewalk Improvement Projects.  SJRA funded this
         undergrounding project, and no In-Lieu Fee funds will be expended.

G.     Workplan reflects rescheduled target dates to accommodate new projects. Also reflects other project schedule changes in early years.

H.      Project schedule coordinated with the Guadalupe Gardens Masterplan.

I.        Rescheduled due to 2yr moratorium on a newly resurfaced street.

J.       Reprioritized-Project in conjunction with Alum Rock Library

New Project

New Project
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